
Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

1136X          

0010 Pay Period End Date: 11.06.2014

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 01.22.2015

Contract Location:

 

Contractor:

GARCIA-CHICOINE ENTERPRISES, INC.

974 238TH RD

PO BOX 703

 

Date Awarded: 11.08.2013

11.14.2013

05.19.2014

Date Let:

SEWARD EAST BRIDGES

10.24.2013

Estimate Type: PROG

Phone:

(402)761-4460

Escrow Agent:

 

Surety Co:

INLAND INSURANCE COMPANY

MILFORD  NE  68405-0703

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.19.2014

08.20.2014Date Project Completion:

Counties

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13136  000 HSIP-BH-80-8(153) 080 380.62 380.96 BR ELEC
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$1,144,342.75

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,147,515.53 $1,147,432.53 $83.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,147,515.53 $1,147,432.53 $83.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,147,515.53 $1,147,432.53 $83.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,147,515.53 $1,147,432.53 $83.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

100%

$1,140,550.95

11.06.2014 11.12.2014

01.21.2015

Novotny, Greg

Olson, Steve

Mueting, Curt

Project Manager District Engineer

ITS Project Manager

01.21.2015Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 01.21.2015 01.21.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 98+95.09 LT

0030.60      6,250.00 1.000 6,250.00

1.000 6,250.00

1.000 6,250.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6016.20      36.00 588.300 21,178.80

588.300 21,178.80

588.275 21,177.90

0.000 0.00

0002

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0002 

0002.27      2.10 0.000 0.00

2,250.000 4,725.00

2,578.000 5,413.80

0.000 0.00

4002

LF  REMOVABLE WET REFLECTIVE TAPE

Edgelines and centerline

4002 

Contracted 27,428.80

Current 32,153.80

In place 32,841.70

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 98+95.09 LT

GROUP 6A BRIDGE AT STA. 98+95.09 RT

0030.60      6,250.00 1.000 6,250.00

1.000 6,250.00

1.000 6,250.00

0.000 0.00

0003

LS  MOBILIZATION
0003 

6016.20      36.00 588.300 21,178.80

588.300 21,178.80

588.275 21,177.90

0.000 0.00

0004

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0004 

0096.00      -1,025.00 0.000 0.00

1.000 -1,025.00

1.000 -1,025.00

1.000 -1,025.00

4004

LS  DEDUCTION

Deduction for nighttime lane closing

4004 

Contracted 27,428.80

Current 26,403.80

In place 26,402.90

This Estimate -1,025.00

GROUP 6A BRIDGE AT STA. 98+95.09 RT

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

1136X          

0010 Pay Period End Date: 11.06.2014

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 01.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6B BRIDGE AT STA. 117+50.40 LT

0030.60      6,250.00 1.000 6,250.00

1.000 6,250.00

1.000 6,250.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

6016.20      36.00 1,685.000 60,660.00

1,685.000 60,660.00

1,685.129 60,664.64

0.000 0.00

0006

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0006 

Contracted 66,910.00

Current 66,910.00

In place 66,914.64

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 117+50.40 LT

GROUP 6C BRIDGE AT STA. 117+50.40 RT

0030.60      6,250.00 1.000 6,250.00

1.000 6,250.00

1.000 6,250.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

6016.20      36.00 1,648.600 59,349.60

1,648.600 59,349.60

1,648.647 59,351.29

0.000 0.00

0008

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0008 

0096.00      1,025.00 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4003

LS  DEDUCTION

Deduction for nighttime lane closing

4003 

Contracted 65,599.60

Current 65,599.60

In place 65,601.29

This Estimate 0.00

GROUP 6C BRIDGE AT STA. 117+50.40 RT

GROUP 8B ELECTRICAL

0030.80      90,000.00 1.000 90,000.00

1.000 90,000.00

1.000 90,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      50.00 16.000 800.00

26.000 1,300.00

11.110 555.50

0.000 0.00

0010

CY  GRAVEL SURFACE COURSE
0010 

2009.10      1,000.00 1.280 1,280.00

0.560 560.00

0.500 500.00

0.000 0.00

0011

STA GRAVEL EMBEDMENT
0011 

6602.12      554,000.00 1.000 554,000.00

1.000 554,000.00

1.000 554,000.00

0.002 1,108.00

0012

EACHANTI-ICING SYSTEM
0012 

A001.05      1,450.00 10.000 14,500.00

8.000 11,600.00

8.000 11,600.00

0.000 0.00

0013

EACHPULL BOX, TYPE PB-2
0013 

A069.11      31.00 520.000 16,120.00

520.000 16,120.00

523.000 16,213.00

0.000 0.00

0014

LF  2-INCH CONDUIT ON STRUCTURE
0014 

A070.14      4.50 1,055.000 4,747.50

1,555.000 6,997.50

1,616.000 7,272.00

0.000 0.00

0015

LF  2-INCH CONDUIT IN TRENCH
0015 

A070.22      8.00 545.000 4,360.00

455.000 3,640.00

495.000 3,960.00

0.000 0.00

0016

LF  4-INCH CONDUIT IN TRENCH
0016 

A074.14      15.00 125.000 1,875.00

125.000 1,875.00

125.000 1,875.00

0.000 0.00

0017

LF  2-INCH CONDUIT, JACKED
0017 

A079.37      2.50 545.000 1,362.50

455.000 1,137.50

495.000 1,237.50

0.000 0.00

0018

LF  #1 GROUNDING CONDUCTOR
0018 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.43      1.50 1,700.000 2,550.00

1,745.000 2,617.50

1,769.000 2,653.50

0.000 0.00

0019

LF  #8 GROUNDING CONDUCTOR
0019 

A079.83      2.65 5,100.000 13,515.00

5,235.000 13,872.75

5,427.000 14,381.55

0.000 0.00

0020

LF  SERVICE CONDUCTOR NO. 1
0020 

A079.86      136,640.00 1.000 136,640.00

1.000 136,640.00

1.000 136,640.00

0.000 0.00

0021

EACHPUMP HOUSE BUILDING
0021 

A079.98      11.00 1,635.000 17,985.00

1,365.000 15,015.00

1,485.000 16,335.00

0.000 0.00

0022

LF  SERVICE CONDUCTOR NO. 500
0022 

A401.60      33,390.00 1.000 33,390.00

1.000 33,390.00

1.000 33,390.00

0.000 0.00

0023

EACH60' TOWER CAMERA SITE
0023 

A081.01      3.41 0.000 0.00

455.000 1,551.55

495.000 1,687.95

0.000 0.00

4000

LF  6 PAIR COMMUNICATION CABLE
4000 

A001.50      1,450.00 0.000 0.00

2.000 2,900.00

3.000 4,350.00

0.000 0.00

4001

EACHPULL BOX

Pull Box Type 4X

4001 

Contracted 893,125.00

Current 893,216.80

In place 896,651.00

This Estimate 1,108.00

GROUP 8B ELECTRICAL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,200.000 1,600.00

3,200.000 1,600.00

3,189.000 1,594.50

0.000 0.00

0024

BDAYBARRICADE, TYPE II
0024 

0001.10      2.25 440.000 990.00

440.000 990.00

519.000 1,167.75

0.000 0.00

0025

BDAYBARRICADE, TYPE III
0025 

0001.75      1.00 960.000 960.00

960.000 960.00

1,774.000 1,774.00

0.000 0.00

0026

EACHTEMPORARY SIGN DAY
0026 

0001.90      1.50 2,160.000 3,240.00

2,160.000 3,240.00

2,066.000 3,099.00

0.000 0.00

0027

EACHSIGN DAY
0027 

0002.97      35.00 80.000 2,800.00

80.000 2,800.00

143.000 5,005.00

0.000 0.00

0028

DAY FLASHING ARROW PANEL
0028 

0005.10      75.00 90.000 6,750.00

90.000 6,750.00

36.000 2,700.00

0.000 0.00

0029

DAY TRAFFIC CONTROL MANAGEMENT
0029 

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0030

EACHFIELD OFFICE
0030 

0030.00      27,500.00 1.000 27,500.00

1.000 27,500.00

1.000 27,500.00

0.000 0.00

0031

LS  MOBILIZATION
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0032

LS  GENERAL CLEARING AND GRUBBING
0032 

7515.37      3.75 1,300.000 4,875.00

1,300.000 4,875.00

1,321.000 4,953.75

0.000 0.00

0033

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0033 

7516.37      3.75 1,025.000 3,843.75

1,025.000 3,843.75

1,016.000 3,810.00

0.000 0.00

0034

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0034 

Contracted 60,058.75

Current 60,058.75

In place 59,104.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,140,550.95

Current 1,144,342.75

In place 1,147,515.53

This Estimate 83.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 13136  000   

Prpsl Line Nbr 0002

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1283      

na

391.22 7,628.79S.P. Initial Payment0001

1283      

na

-179.62382 -3,502.66S.P. Adjustment0003

1283      

na

-211.57906 -4,125.79S.P. Adjustment0004

1283      

na

-0.01712 -0.34S.P. Closure0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0002: 0.00

Prpsl Line Nbr 0004

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1283      

na

391.22 7,628.79S.P. Initial Payment0001

1283      

na

-179.62382 -3,502.66S.P. Adjustment0003

1283      

na

-211.57906 -4,125.79S.P. Adjustment0004

1283      

na

-0.01712 -0.34S.P. Closure0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0004: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 13136  000   

Prpsl Line Nbr 0006

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1283      

na

1,120.53 21,850.34S.P. Initial Payment0001

1283      

na

-572.19526 -11,157.81S.P. Adjustment0005

1283      

na

-548.335 -10,692.53S.P. Adjustment0006

$0.00Total for stockpile nbr 1: -0.00026

$0.00Total for proposal line nbr 0006: -0.00026

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1283      

na

1,096.32 21,378.24S.P. Initial Payment0001

1283      

na

-495.57263 -9,663.67S.P. Adjustment0003

1283      

na

-600.747 -11,714.57S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00037

$0.00Total for proposal line nbr 0008: 0.00037

$0.00Total for item code 6016.20: 0.00011
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6602.12      ANTI-ICING SYSTEM

Project 13136  000   

Prpsl Line Nbr 0012

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1701      

roadway, pumphouse RWIS&Software

0.463 256,502.00S.P. Initial Payment0002

59162702  

Conduit, concrete pull boxes and covers

0.024 13,296.00S.P. Initial Payment0003

1718      

roadway, pumphouse RWIS&Software

0.144 79,776.00S.P. Initial Payment0006

1701      

roadway, pumphouse RWIS&Software

-0.463 -256,502.00S.P. Adjustment0008

59162702  

Conduit, concrete pull boxes and covers

-0.024 -13,296.00S.P. Adjustment0008

1718      

roadway, pumphouse RWIS&Software

-0.144 -79,776.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0012: 0.00

$0.00Total for item code 6602.12: 0.00

Item Cd Item Desc

A079.86      PUMP HOUSE BUILDING

Project 13136  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

59163001  

Pump House

0.057 7,788.48S.P. Initial Payment0003

59162702  

Pump House

0.005 683.20S.P. Initial Payment0003
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.86      PUMP HOUSE BUILDING

Project 13136  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

59163001  

Pump House

-0.057 -7,788.48S.P. Adjustment0004

59162702  

Pump House

-0.005 -683.20S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0021: 0.00

$0.00Total for item code A079.86: 0.00

Item Cd Item Desc

A079.98      SERVICE CONDUCTOR NO. 500

Project 13136  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

59162702  

Conductor No. 500

0.802 14,423.97S.P. Initial Payment0003

59162702  

Conductor No. 500

-0.802 -14,423.97S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0022: 0.00

$0.00Total for item code A079.98: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A401.60      60' TOWER CAMERA SITE

Project 13136  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0293066-IN

60' tOWER

0.177 5,910.03S.P. Initial Payment0003

59162702  

60' tOWER

0.024 801.36S.P. Initial Payment0003

0293066-IN

60' tOWER

-0.177 -5,910.03S.P. Adjustment0007

59162702  

60' tOWER

-0.024 -801.36S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0023: 0.00

$0.00Total for item code A401.60: 0.00

$0.00Total remaining for contract:


